
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:23 AM
Run date

Time

Reviewer: Soheilifard, Saman 18-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 067 Date: 25-Mar-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 11:00 AM Break: Over Time:

Const Calendar Day: 563

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF's crew continue to work on welding the strongback onto the shear plate and tower shaft at the 9M
elevation. KC and Alex work on tack welding and fitting-up temporary bracket (strongback) at B2-west on
the West tower. Earl and Ian work on tack welding and fitting-up temporary bracket (strongback) at B2-
east on the North tower.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00

APP IAN MURPHYIronworker 4.00 0.00 0.00 4.00

APP Alex BlancoIronworker 4.00 0.00 0.00 4.00

APP KENNETH CHAPPELLIronworker 4.00 0.00 0.00 4.00

Bid Item: 053 T-L01-STN.05304-0120F4 Tower Lift 01 Strut North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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